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D |Task Name I » (1516.1, 1717, & 1818) R-5 6259

1 | PUBLIC NOTIFICATION

2 | traffic control and protection

3 [temporary pavement (MOT) (pre-stage) | s

4 | pavement marking removal (pre-stage)

5 | temporary pvmt markings (pre-stage)

6 |temporary concrete barrier (pre-stage)

7 | curb & gutter removal

" 8 |CTANOTIFICATION FOR SINGLE TRACKING

9 | concrete barrier removal

10 | pavement removal

11 | paved shoulder removal

12 | formed concrete repair

13 | structure excavation

14 | reinf. bars epoxy ctd.

15 | concrete structures

16 | earth excavation

17 | overhead sign foundations
18 |fabricate structural steel
19 | overhead sign structures

20 |sign panels

21 | manholes

22 | drop manholes

23 | catch basins

24 | storm sewer 12" to 30"
25 | trench backfill

26 |subbase gran. mat. 24"
27 |stabilized subbase 6"

28 | CRC pavement, 14"

29 | PCC shoulders, 14"

30 |concrete curb and gutter

31 {conc. median surf.

32 | concrete barrier base

33 | structure excavation (concrete barrier facing)

34 | timber lagging (concrete barrier facing)
35 | drilt and set soldier piles (concrete barrier facing)
36 |reinf. bars epoxy coated (concrete barrier facing)

37 | concrete structures (concrete barrier facing)

38 | concrete barrier (contract 62304)

39 | concrete barrier (see note 2)

40 | bituminous surface removal

41 | bituminous binder course

42 | bituminous surface course

43 | topsoil furnish & place

44 |seeding
45 | erosion control blanket

46 | pavement marking removai

47 | pavement markings

48 - | raised refl pavement markers
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